ICOMOS Norway - ICOMOS - ICCROM - IUCN MoE 2014 Project Timeline

2014 0222 2013 2014 Mid- Week Feb Mar Apr May Jun 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 26 MoE Funding confirmed Initial prep w/ ABs Discussions IN-NTNU AB Discussions, Gland Project prep 2 AB Confirm Case studies Case study production Draft case study review Case study rev for prestn Oslo Workshop Case study finalsd for report Reports prep Case study Author Dialogue with Project Consultant **Project Report to MCE Norway Accounts Report to MCE Norway** Final project report production Project Report Summary to UNESCO WH Centre Summary Report/Findings presented to 2014 WH Committee meeting in Qatar?